## NSW National Parks and Wildlife Service response to ACIL Allen evaluation of the Bushfire Relief Fund for Wildlife Rehabilitators <u>Program</u>

#	ACIL Allen recommendations	NSW National Parks and Wildlife Service (NPWS) response
1.	ACIL Allen recommends that The Trust should:  Ensure that funding recipients (such as NPWS) take appropriate steps in implementing grants to maximise ongoing legacy impacts during and following the grant period.	Supported.  NPWS has noted this recommendation for consideration in future projects.
2.	<ul> <li>ACIL Allen recommends that the Trust should:</li> <li>Explore amendments to its standard planning templates to incorporate program logics (to present a logical sequence from Fund inputs to outcomes) as a standard foundation for project planning;</li> <li>Include standard terms for how devolved grants should be managed and reported on; and</li> <li>Check on project progress by ensuring the grantee is collecting impact data throughout the grant lifecycle to ensure that its impact can be determined.</li> </ul>	Supported.  NPWS prepares scope, budget and forecasts for different stages of the project and notes this recommendation for consideration in future projects.

3.	ACIL Allen recommends that the Trust should:

- Consider incorporating more regular check-ins with grantees, particularly for higher risk and value projects, and use this as an opportunity to collaboratively reflect on and amend the project delivery as needed;
- Require that grantees have appropriate
   (strengthened) mechanisms in place to ensure
   knowledge transfer, and that staff turnover does not
   impact institutional knowledge or grant delivery; and
- Ensure that grantees have strong financial management practices in place so that funding expenditure is appropriately tracked, managed and acquitted (noting that NPWS' practices highlighted a need for enhanced assurance).

Supported.

NPWS has noted this recommendation for consideration in future projects.

**4.** ACIL Allen recommends that the Trust should:

Explore opportunities to better connect with other existing and newly funded projects and grants in related areas to better leverage any synergies and reduce unnecessary gaps or overlaps. This could be explored with grantees on an ongoing basis as projects are delivered.

Supported.

NPWS has noted this recommendation for consideration in future projects.